

MINUTES
South East Metropolitan Regional Road Sub-Group
City of Gosnells
2120 Albany Highway, Gosnells
Monday 15 March 2021

Name:	Membership Type:
Cr Julie Brown	Chair/Elected Member - City of Gosnells
Cr Ruth Butterfield	Mayor, City of Armadale
Theo Naudè	City of Armadale - Apologies
Mathew Tapscott	City of Armadale - Apologies
Marcia Carroll	City of Armadale
Jim Polinelli	City of Belmont
Ashley Mckinnon	City of Canning - Apologies
Ben Moore	City of Canning- Apologies
Martyn Glover	City of Gosnells – Joined meeting at 2.20pm
Shane Asmus	City of Gosnells
Amitha Tennakoon	City of Gosnells
Prad Maha	Shire of Serpentine Jarrahdale
Shanti Lamichhane Bhandari	Shire of Serpentine Jarrahdale - Apologies
George Ling	Shire of Serpentine Jarrahdale - Apologies
Cr Rob Coales	Shire of Serpentine Jarrahdale - Apologies
Mark Taylor	City of South Perth - Apologies
Chris Jansen	City of South Perth - Apologies
Simon Lee	City of South Perth - Apologies
Mayor Karen Vernon	Mayor, Town of Victoria Park
Frank Squadrito	Town of Victoria Park - Apologies
John Wong	Town of Victoria Park
Patrick Bingham	Town of Victoria Park
Jayde Robbins	Town of Victoria Park
Laura Alderslade	Main Roads WA
Stewart Soraine	Main Roads WA
Kathryn Siegert	Main Roads WA - Apologies
Geoff Eves	Main Roads WA - Apologies
Sebastian Davies-Slate	WALGA
Mal Shervill	WALGA - Apologies
Mark Bondietti	WALGA - Apologies
Ian Duncan	WALGA - Apologies

1. WELCOME

1.1 Attendance and apologies

2. MINUTES OF PREVIOUS MEETING

2.1 Confirmation of Minutes (S Asmus & Seconded Mayor Vernon)

2.2 Business Arising from Minutes of Previous Meeting - 21 October 2020

Nil

3. REPORTS

3.1 Financial Reports as at 15/03/2021

Armadale – 55% recouped

Belmont – 46% recouped

Canning – 42% recouped

Gosnells – 49% recouped

Serpentine Jarrahdale – 53% recouped

South Perth – 80% recouped

Victoria Park – 28% recouped

Noted the target is 80% recouped and only South Perth has achieved. The subgroup has a total of 48% recouped of the \$19 million budget, that is, there is still \$9.9 million available.

3.2 Summary of Recoups

Council	Armadale	Belmont	Canning	Gosnells	SJ	South Perth	Vic Park
Road Project Grants	486,038	247,848	748,424	1,056,520	287,975	499,066	307,246
Direct Grants	355,680	135,805	326,380	409,695	258,400	99,880	91,665
State Black Spot Program	60,880	0	599,200	60,934	323,734	0	59,334
Aust Gov Black Spot Program	41,040	0	0	689,400	0	0	0

3.3 Summary by Sub Group

South East Metropolitan Group	Recouped	Percentage
Road Project Grants	3,633,117	58%
Direct Grants	1,677,505	100%
State Black Spot Program	1,104,082	48%
Aust Gov Black Spot Program	730,440	40%

4. GENERAL BUSINESS

- 4.1 MRRG change to line marking invoicing to be separate from claims. Concerns was also raised in relation to delays with invoicing for line marking.
- 4.2 The Chair opened/sought suggestions in relation to conducting the Sub-Group meeting annually. If both meetings are required then the possibility of having one of the meetings online. The Chair to raise this at the next MRRG meeting.
- 4.3 Sebastian Davies-Slate reported that WALGA has recently completed Local Government Guidelines for Gravel Supplies in WA.

The guidelines can be accessed at

<https://walga.asn.au/getattachment/Policy-Advice-and-Advocacy/Infrastructure/Roads/Gravel-supplies-for-Public-Roadworks-Final-Mar2021.pdf?lang=en-AU>.

Transport and Road Forum 2021 has been postponed to Friday 14 May 2021 due to Covid Lockdown in February. Anyone currently registered to attend will be registered to attend the event on the new date and registrations are still open for those wanting to attend. The event webpage link - <https://walga.asn.au/News,-Events-and-Publications/Events/2021-Transport-and-Roads-Forum-NEW-DATE>.

IPWEA is seeking Local Government feedback to inform a review of the asphalt road surfacing specification. The specification is widely used by Local Governments across the State when procuring the supply and laying of asphalt products.

The review of the specifications last published in 2016 can be viewed [here](#).

Local Government practitioners involved in design, procurement and construction are invited to complete an online survey to help inform what portions of the specification require review. The survey is available [here](#) and closes on Friday 19 March 2021.

5. NEXT MEETING

The next meeting scheduled 29 September 2021 at 2pm.

6. CLOSURE

2.50pm